Expected Results
Results Indicators

Component I: WTO Accession and Post Accession

Objective 1: Ukraine Accedes to the World Trade Organization

Annex B: Performance Monitoring Plan

Targets

EOY 1

EOY 2

Outputs & Output Outputs & Output
Targets (2007) Targets (2008)

Method of
Data Collection

Source of
Data

Result 1.1 Working Party Adoption No
Completion of Ukraine’s of Accession Package in
WTO accession the Final Meeting
proceedings in a timely

manner

Result 1.2 VR Ratification of WTO | No
VR ratification of WTO ' Membersip

Membership; increase of

public awareness of

WTO and other

commitments;

assessment of accession

impact

Result 1.3 Development 'WTO accession related 0
of WTO Membership- legislation drafted
Enabling legal and

regulatory framework

for foreign trade and

investment and

development of GOU

capacity to develop and

implement a sound

Yes

Yes

TBD (note
all WTO
required
laws have
been
enacted
unless new
requests by
WP)

TBD (note
all WTO
required
laws have
been
enacted
unless new
requests by
WP)

> Summary review of each
version of Draft Working Party
Report

> Memorandum summarizing
Working Party Meetings

> Analytical comparative > Educational materials
report of Ukraine's disseminated
commitments for supporting > Two events on WTO
VR Hearing (update of report

provided under previous WTO

project)

> Educational materials

disseminated

> Two events on WTO

> Summary table of Forms

filled in 2007 for the VR

Committee on European

Integration in reviewing Draft

Laws for WTO conformity

> Weekly Status Chart during

Plenary sessions

> Database of WTO-required

Draft Laws in English and

Tracking official
information

Tracking official
information

Tracking the project
record

Official declarations
(gazette)

Official declarations
(gazette)

Project record on
document
preparation and
dissemination

foreign trade policy Ukrainian
Objective 2: Government of Ukraine Fulfills WTO Commitments
Result 2.1 Development SPS sublegal acts drafted 0 2 3 > Harmonization plan with > On-the-job training Tracking the project Project record on
of SPS harmonization Codex/OIE/IPPC prepared (meetings, advice) on record document
plan, with SPS Measures > On-the-job training on harmonization and preparation and
in line with WTO; harmonization implementation of proposals dissemination
improve GOU capacity  Percentage of food 0% 10% 25% > Proposals prepared to amend |and recommendations Tracking official Official declarations
to set standards for new | parameters brought in 4 SPS legal acts > 2 SPS related training events  information and (gazette and official
goods and services; line with Codex > Assessment of Laboratories project record databases)
develop GOU Capacity needs
to develop/implement a Percentage of animal 0% 10% 25% > Guidelines to obtain Tracking official Official declarations
sound foreign trade health measures brought international recognized information and (gazette and official
policy; improve in line with OIE accreditation prepared project record databases)
legal / regulatory > Operating procedures for SPS
framework for foreign ~ Percentage of plant 0% 10% 25% Notification/Enquiry Point Tracking official Official declarations
trade; increase public health measures brought prepared information and (gazette and official
awareness of WTO and | in line with IPPC > Two SPS-related training project record databases)
other Commitments events

Laboratories prioritized |No No Yes Tracking the project Project record on

for international
accreditation and porcess
initiated
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record

document
preparation and
dissemination and
working group
meetings
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Result 2.2

Bringing TBT measures
in line with WTO;
increasing public
awareness of TBT
standards; and
improving GOU capacity
to set standards for
goods and services

Result 2.3
Regulatory Framework
for HACCP Established

Result 2.4 Development
of plan for combating
corruption in GP; bring
GOU GP practices in line
with best international;
prepare WTO GPA
negotiations documents;
increased public
awareness on GP;
putting WTO GPA
accession well underway

SPS Enquiry /
Notification points fully
operational

List of goods subject to
mandatory certification
reduced

TBT-compliant laws on
Market Supervision ,
Consumer Protection,
and Accreditation of
Conformity Assessment
Bodies presented to
Parliament

Standards/ Technical
Regulations Council
operational

TBT Enquiry/Notifcation Partial

points operational

Ukraine qualified for
Membership in ILAC or
IAF

I1SO 22000:2005 series
adopted

Number of entities
qualified to be accredited
in HACCP certification

Number of trainers on
path to deliver auditing
training

Amendments to Law on
Government
Procurement drafted

Ukriane prepared to
initiate WTO GPA
negotiations
Percentage reduction in
sole sourcing
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No

0%

No

No

No

0

0

0

No

0

Partial

4%

No

Partial

No

No

5%

Full

8%

Full

10

10%

> Recommended Amendments |> On-the-job training
to Law on Market Supervision |(meetings, advice) on
> Recommended Amendments hharmonization and
to Law on Accreditation and
Conformity Assessment and recommendations
> recommended Amedments to > Proposals to update
Law on Consumer Protection  notification procedures
> Proposals to reduce list of > Two training events
goods subject to mandatory

certification

> Procedures for reviewing

technical regulations and

process for converting

mandatory standards prepared

> Assessment of Laboratorie

needs completed

> Guidelines for joining ILAC

and IAF prepared

> On-the-job training

(meetings, advice) on

harmonization and

implementation of proposals

and recommendations

> Action plan developed for
HACCP regulatory framework trainers
> One Training event on

SPS/TBT Trends

> Two events for training

trainers

> Roadmap for combatting
corruption in government
procurement prepared > 1 training event on

> Amendments for the Law on negotiating GPA
Government Procurement > On-the-job training on
prepared implementing

> Framework for publishing  |recommendations

GOU procurement legislation

and tenders on a website

proposed

> On-the-job training on

implementing

recommendations
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implementation of proposals

> Two events for training

Tracking official
information and
project record
Tracking official
information and
project record

Tracking the project
record

Tracking the project
record

Tracking official
information and
project record

Tracking official
information and
project record

Tracking official
information

Tracking the project

record

Tracking the project
record

> WTO GAP Checklist updated Tracking the project
> WTO Entity Table prepared

record

Tracking official
information and
project record
Tracking official
information

Official declarations
and project data

Official declarations
(gazette and official
databases)

Project record on
document
preparation and
dissemination

Minutes of the
Council's meetings
(project record)

Official declarations
and project data

Official declarations
and project data

Official declarations
(gazette)

Project record

Training and
awareness events
(project record)
Project record on
document
preparation and
dissemination
Official declarations
and project data

Official declarations
(gazette and official
databases)

Note: This information is not
available from open sources. It can
only be obtained upon receiving
official permission from the Head of
the Tenders Chamber of Ukraine.
Obtaining such information is
unlikely.
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Ratio of procuring No No Yes Tracking official Official declarations
medical drugs by MOH information (gazette and official
with respect to Global databases)
Funds procurements
reduced
Objective 3: Ukraine's businesses benefit from Ukraine's Accession in WTO
Result 3.1 Participation | SMEs adjusting to 0 2 3 > Strategy and action plan for > HACCP University Course  Tracking the project Project record
of SME in foreign trade; HACCP and SPS SME adjusting to SPS Materials record
improved capacity of international standards- Standards and HACCP > HACCP materials (e.g. ISO
food industry association Model implementation developed 22000 series) disseminated to
to assist members in > Report on General business associatons and food
implementing HACCP;  SMEs adjusting as a 0 5 50 Constraints and Solutions to  associations Tracking the project Project record (a
and private sector result of Model Rollout adjust to Codex and HACCP > 1 training event to food record survey of businesses|
compliance with national > Manual for three food sectors industry SME Representatives and business
and international on complying with Codex, OIE, on complying with HACCP associations)
standards and measures and IPPC respectively and International Standards
Percentage of revenue B.LR. 5% 10% > Manual for specific food > 1 train-the-trainers events to | 1racking the project Project record (a
increase from assisted subsectors to allow staged food associations on assisting | record survey of assisted
businesses introduction of HACCP their members in adopting businesses)
Exports as percentage of B.L.R. 5% 10% > Model based on best practices HACCP and international Tracking the project Project record (a
total revenue by assisted for adjusting to SPS and standards record survey of assisted
firms that implemented HACCP developed > Materials on complying with businesses)
standards > HACCP materials (e.g. ISO  HACCP and inetrnational
22000 series) disseminated to  |standards disseminated
SMEs involved in 0 2 6 business associatons and food  through websites and food Tracking the project Project record (a
business- associations associations and to farmers record survey of assisted
business/Supply Chain > 1 training event to food through NGOs businesses)
industry SME Representatives
on complying with HACCP
and International Standards
> 1 train-the-trainers events to
food associations on assisting
their members in adopting
HACCP and international
standards
> Materials on complying with
HACCP and inetrnational
standards disseminated
through websites and food
associations and to farmers
through NGOs
Result 3.2 SMEs involvement No Yes Yes > Guidelines for businesses to > 1 training event on ISO Tracking the project | Project record (a
Increased private sector  through buisness participate in standards 9001:2000 record survey of business
compliant with national | associations in standards settings and development of associations trained)
and international setting technical regulations
standards and measures |Percentage of surveyed B.L.R. 3% 10% Tracking the project Project record (a

and private sector SMES reporting
participation in knowledge in new
standards definition and standards and benefits
adoption
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record survey of assisted
businesses)

Note: This information is not
available from open sources. The
Ministry of Health of Ukraine only
publicizes total amounts it pays for
specific drugs in tenders; prices per
unit are not available. It makes it
impossible to measure this indicator.
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Result 3.3 Percentage of surveyed |B.L.R.
Increased participation of SMEs reporting increased

SME in foreign trade as ' knowledge of WTO

result of awareness about commitments,

WTO opportunities and  opportunities, and

skills to access new challenges
markets
Result 3.4 Establishment MinEconInfoCenter No

of MinEcon Information became a source of
Center as a WTO information for SMEs to
Information increase their
Clearinghouse; increased  participation in

private sector awareness international trade (team
of WTO and other appraisal)
commitments, resulting

in increased participation

of SME in foreign trade

Objective 4: Reduce the Cost of Doing Business in Ukraine

Result 4.1 Amended RPL legislation No
Strengthened RPL drafted

capable of being enforced
via reviewed provisions;
increased awareness and
capacity building of
officials called to
implement the law Amended Internal rules ' No
of VR, and CM,

consistent with RPL,

drafted

Amendments to selected No
laws to make them
consistent with RPL

drafted

Central and regional 0%
executive bodies staff self-
reporting understanding

and competence for
enforcement of new RPL
procedures

Judges self-reporting 0%
understanding of

handling RPL violation

cases according to new
procedures
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5%

Partial

No

No

0%

0%

15%

Yes

Yes

Yes

40%

25%

> 2 seminars on

> 2 seminars on

Tracking the project

rights/obligations/ops/challen rights/obligations/ops/challen record

ges

> Key WTO documents on
MinEconInfoCenter Website

> Procedures for
MinEconInfoCenter to secure
ongoing information on trade
regulations and standards (incl.
WTO/UNCTAD ITC)

> 8 national/regional level WG
meetings with public and
private sectors to draft
amendments

> 2 working sessions to define
revised VR rules

> 2 working sessions to define
revised CM rules

> amendments to RPL drafted
> draft amendments to laws are
consistent with RPL

ges
> 1 seminar using
WTO/UNCTAD ITC Materials

> 1 national level and 4
regional level WG meetings
with public and private sectors
to draft amendements> draft
amendments to RPL

> 1 trainings to public sector on
new RPL procedures

> draft amendments to rules of
VR

> draft amendments to rules of
VR

> draft amendments to rules of
™M

> 4 trainings to public sector on
new RPL procedures

> Recommendations on the
competence, functions and
internal status of their units
responsible for enforcement of
RPL

> 1 trainings to judges on new
authority based on RPL

> 2 trainings to public sector on
new RPL procedures

> 1 trainings to judges on new
authority based on RPL
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Tracking official
information

Tracking the project
record

Tracking the project
record

Tracking the project
record

Tracking the project
record

Tracking the project
record

Project record (a
survey of assisted
businesses)

Data from the
Ministry of
Economy of
Ukraine

Component II: Improvement of Bus: Environment

Project record on
document
preparation and
dissemination;
minutes of working
group meetings

Project record on
document
preparation and
dissemination;
minutes of working
group meetings

Project record on
document
preparation and
dissemination;
minutes of working
group meetings

Project record (a
survey of public
officials
participating in
trainings)

Project record (a
survey of public
officials
participating in
trainings)
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Result 4.2
Improved RIA and RIE

implementation, criteria,

and adoption of
methodologies at all
levels and key
governmental entities
(national, regional, and
local), a private sector
trained on the
application of RIA and
RIE, and publication of
relevant regulations

Result 4.3

Reformed, strengthened

and effective entity for
oversight of regulatory
policy

Result 4.4

Improved regulations
applicable to selected
economic sectors

Improved RIA and RIE  |No
guidelines and

methodology (including

RIA and RIE quality

criteria) prepared

National and regional 0%
authorities self-reporting
improved knowledge of

RIA and RIE application

Increased share of RIAs 0%
that meet the new quality
criteria

A plan plan to help No
SCRPE evolve into a

more effective entity
developed (if feasible)
Percentage of new 0%
trained staff working at

the new regulatory

oversight entity

Number of national and |0
regional regulations
reviewed

(spheres); increased GOU Number of national and |0
accountability; laws and  regional regulations

regulations coordinated
at national and regional

levels; business-
unfriendly laws and
regulations identified
and amendments
underway

Result 4.5

Active participation by
strengthened private
sector and business

identified as being not
business-friendly and
burdensome for
entrepreneurs

Number of business- 0
unfriendly regulations to
be repealed or amended

by relevant drafted
legislation

Number of SMEs self- 0%
reporting increased
knowledge of reform

process

associations in regulatory Number of SMEs self- ~ 20.9%

reform, providing
comments on draft

reporting active
participation in

legislation, and engaging regulatory reform

in information

dissemination activities
via information sessions

and website
development

20%

0%

0%

10%

22%

35%

10%

50%

250

80

40

40%

25%

> Amendments to
methodology of RIA and RIE
> Guidelines to cost benefit
analysis under RIA

> Criteria for assessing the
quality of RIAs

> 2 working sessions on
RIA/RIE-tailored operational
processes

> 3 trainings to
national/regional bodies on
RIA and RIE

> Action plan of transforming
SCRPE into more effective
entity

> Recommendations on non-
regulatory work transfer to
relevant government entities

> 5 working groups (GOU and
private sector) operational

> 5 sessions with GoU to
establish accountability for
QDR

> Draft legislation and
methodology on

> 2 working sessions on
RIA /RIE-tailored operational
processes

> 3 trainings to
national/regional bodies on
RIA and RIE

>10 hands on trainings

> Technical assistance and 4
staff trainings for new entity

> 1 governance manual for the
new entity

> 20 national and regional WG
meetings on results review and
recommendations

> 10 baseline and follow-up
surveys to measure QDR
impact

> 1 national conference on QDR

implementation of 2nd phase of | results

QDR

> Strategic communications
plan implemented

> Maintenance of database of
professional associations

> Private sector paricipates in
drafting RPL amendments, and
improved RIA and RIE
methodology, Second Phase of
QDR working groups activities
> Public awareness campaign
designed and implemented

> Drafted legislation to
repeal/amend business un-
friendly regulations

> Maintenance of database of
professional associations

> Private sector paricipates in
Second Phase of QDR working
groups activities

> Databases of draft/adopted
laws, RIAs, RIEs, reform status
> Public awareness campaign
reviewed, redesigned if
required, and implemented

Tracking the project
record

Tracking the project
record

Tracking official
record

Tracking official
information

Tracking the project
record

Tracking the project
record

Tracking the project
record

Tracking the project
record

Tracking the project
record

Tracking the project
record

Project record on
document
preparation and
dissemination;
minutes of working
group meetings

Project record (a
survey of public
officials
participating in
trainings)

Data from the State
Committee on
Regulatory Policy
and
Entrepreneurship
Official declarations
(gazette)

Project record on
number of NCRP
staff trained

Minutes of the
working groups
meetings (project
record)

Minutes of the
working groups
meetings (project
record)

Project record on
document
preparation and
dissemination;
minutes of working
group meetings

A survey of SMEs
(project record)

A survey of SMEs
(project record)

Note: Upon confirmation from USAID another indicator will be added. The indicator is " Number of legal, regulatory, or institutional actions taken to improve implementation or compliance with international trade and
investment agreements partly or fully due to USG-assisted organizations".
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